



CHANGE ORDER AUTHORIZATION

School Name: Sierra Vista JHS
Project Name: Container Classroom Addition
To: Owner's Rep. Michael Otavka
From: (Contractor) Triangle Enterprises, Inc.

Initiation Date: May 18, 2018
Change Order No.: 01
Project Number: SV1801A
Contract Number: _____

Description of Item to be charged to Contract allowance is as follows:

COR #	DESCRIPTION	COR AMOUNT
1	Existing 4" asbestos cement pipe (ACP) that was struck while auguring for the temp power poles. All work is to be performed per the Procedure 5 (April 3,2018) provided by Citadel Environmental Services.	\$ 5,843.70
2	Remove and dispose of legally existing unforeseen transit pipe. All work is to be performed per the Procedure 5 (April 17,2018) provided by Citadel Environmental Services.	\$ 28,634.91

A. The original (Contract Sum) was:	<u>\$ 568,000.00</u>
B. Net change by previously approved Change Orders	<u>\$ -</u>
C. The (Contract Sum) prior to this Change Order was:	<u>\$ 568,000.00</u>
D. The Contract Sum) will be (increased/decreased) by this Change Order in the amount of:	<u>\$ 34,478.61</u>
E. The new (Contract Sum) including this Change Order will be:	<u>\$ 602,478.61</u>
F. Contract Time will be increased/decreased by:	<u>0 days</u>
G. Calendar Date of Project Completion as of this Change Order:	<u>12/14/18</u>

Contractors Signature _____
Construction Managers Signature _____

Architects Signature _____

District Signature _____

Name (Printed) _____

Sergio Martinez

Name (Printed) _____

Karla Alonzo De Leon

Name (Printed) _____

Michael Otavka

Name (Printed) _____

Date _____

5.22.2018

Date _____

Date _____

Date _____