

**LUNDGREN
MANAGEMENT CORP.**
Construction Consulting and Management

Distribution to: Lundgren Management / Wm. HART DIS.
OWNER: Wm.S.Hart Union High School District
ARCHITECT: Guad Flores
CONTRACTOR: H&S Electric, Inc.
FIELD:
OTHER:

**CHANGE ORDER
No. 00001**

Page 1 of 2

TITLE: Furnish and install an Audio Video Equipment

DATE: 8/21/2018

CONTRACT #:

PROJECT: Canyon High School S-3 Classroom Remodel

Project: 18293BH

TO: Brian Horan
H&S Electric, Inc.
27895 Smyth Drive, Unit 6A
Valencia, CALIFORNIA 91355

FROM: Wm.S.Hart Union High School District

The PCO consists H&S Electrical additional scope for Canyon S3 Remodel Project.

Item Number 1 includes furnish and install an Audio Video equipment cabinet to support owner furnished equipment per response to H&S Electric RFI #4. Attached quote is for 3' solid door cabinet in local stock, but alternate 4' cabinet with plexiglass door manufactured by CPI (Chatsworth) has a 4-work day lead time and is being offered at the same price. Fire rated plywood backing, paint and labor is included.
Change Order Amount \$ 4,120.00

Item Number 2 includes credit for materials and labor to install (6) table mounted TV Monitors and (3) wall mounted TV monitors furnished by others.
Change Order Amount \$ 1,398.00

Total Final change order amount is \$ 2,722.00

**LUNDGREN
MANAGEMENT CORP.**
Construction Consulting and Management

Distribution to: Lundgren Management / Wm. HART DIS.
OWNER: Wm.S.Hart Union High School District
ARCHITECT: Guad Flores
CONTRACTOR: H&S Electric.
FIELD:
OTHER:

CHANGE ORDER
No. 00001

Page 2 of 2

	Total:	\$2,722.00
The Original Contract Sum was		\$51,500.00
Net Change by Previously Authorized Requests and Changes		\$0.00
The Contract Sum Prior to This Change Order was		\$51,500.00
The Contract Sum Will be Increased		\$2,722.00
The New Contract Sum Including This Change Order		\$54,222.00
The Contract Time Will Not Be Changed		
The Date of Substantial Completion as of this Change Order Therefore is ...		

I have reviewed the figures submitted by the Contractor and they have been reviewed and accepted by the District. I believe this request is valid and recommend your approval for acceptance.

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

ACCEPTED:

Guadalupe Flores

DATE

Wm.S.Hart Union High School District

DATE

Lundgren Management

DATE

H&S Electric, Inc.

DATE

09/07/18

Paul E. Cornelius, Jr.

8/24/18