



CHANGE ORDER AUTHORIZATION

School Name: Sierra Vista JHS
Project Name: Container Classroom Addition
To: Owner's Rep. Michael Otavka
From: (Contractor) Triangle Enterprise

Initiation Date: June 17, 2019
Change Order No.: 4
Project Number: SV1801A
Contract Number: SV1801A-#1

Description of Item to be charged to Contract allowance is as follows:

Item #	DESCRIPTION	COR AMOUNT
01 - Field Directive	FD: Additional Survey (PCO's #17, #18) Due to unforeseen rain events has caused for some additional re-staking that had been set in place, also additional re-staking was added per CCD #04. Reason for Request: Unforeseen Weather Event, Change to Bid Documents.	\$ 6,488.12
02 - Field Directive	FD: Additional demolition and grading at existing sidewalks (PCO #19) during inspection of the Street Improvement Scope, City Inspector requested additional concrete repairs to existing sidewalks. Reason for Request: Work Not Shown in Bid Documents.	\$ 7,253.22
Total		\$ 13,741.34

A. The original (Contract Sum) was:	\$ 568,000.00
B. Net change by previously approved Change Orders	\$ 76,950.63
C. The (Contract Sum) prior to this Change Order was:	\$ 644,950.63
D. The Contract Sum) will be (increased/decreased) by this Change Order in the amount of:	\$ 13,741.34
E. The new (Contract Sum) including this Change Order will be:	\$ 658,691.97
F. Contract Time will be increased/decreased by:	0 days
G. Calendar Date of Project Completion as of this Change Order:	December 14, 2018

Contractor's Signature 
Construction Manager's Signature _____
Architect's Signature _____
District's Signature _____

Name (Printed) _____
Sergio Martinez
Name (Printed) _____
Karla Alonzo De Leon
Name (Printed) _____
Michael Otavka
Name (Printed) _____

Date _____
06/19/2019
Date _____
Date _____
Date _____