



William S. Hart Union High School District
Facilities

CHANGE ORDER AUTHORIZATION


School Name: Sierra Vista JHS
Project Name: Container Classroom Addition
To: Owner's Rep. Michael Otavka
From: (Contractor) KAR Construction

Initiation Date: June 19, 2019
Change Order No.: 5
Project Number: SV1801A
Contract Number: SV1801A-#2

Description of Item to be charged to Contract allowance is as follows:

Item #	DESCRIPTION	COR AMOUNT
01 - RFI #'s 147, 174	RFI #147, #174: Revised existing Electrical vaults at new flatwork area not called out (PCO #12) . Reason for Request: Work Not Shown in Bid Documents, Unforeseen Condition due to Existing Elevations/Flatwork Conditions.	\$ 3,216.23
02 - FD	FD: Perform street grinding and repave per City of Santa Clarita Street Improvement Plans (PCO #13). Reason for Request: City of Santa Clarita Water Dept. Specifications.	\$ 11,821.92
Total:		\$ 15,038.15

A. The original (Contract Sum) was:	\$ 1,157,000.00
B. Net change by previously approved Change Orders	\$ 127,543.99
C. The (Contract Sum) prior to this Change Order was:	\$ 1,284,543.99
D. The Contract Sum) will be (increased/decreased) by this Change Order in the amount of:	\$ 15,038.15
E. The new (Contract Sum) including this Change Order will be:	\$ 1,299,582.14
F. Contract Time will be increased/decreased by:	0 days
G. Calendar Date of Project Completion as of this Change Order:	December 14, 2018

Contractor's Signature 
Construction Manager's Signature _____
Architect's Signature _____
District's Signature _____

Name (Printed) _____
Sergio Martinez
Name (Printed) _____
Karla Alonzo De Leon
Name (Printed) _____
Michael Otavka
Name (Printed) _____

Date _____
06/19/2019
Date _____
Date _____
Date _____