



William S. Hart Union High School District
Facilities

CHANGE ORDER AUTHORIZATION

School Name: Sierra Vista JHS
Project Name: Container Classroom Addition
To: Owner's Rep. Michael Otavka
From: (Contractor) Pathway Communications, LTD

Initiation Date: September 10, 2019
Change Order No.: 1
Project Number: SV1810A-AV
Contract Number: SV1810A-#1

Description of Item to be charged to Contract allowance is as follows:

Item #	DESCRIPTION	COR AMOUNT
01-Field Directive	Allowance Balance due back to District -\$7,500.00	\$ (7,500.00)
Total:		\$ (7,500.00)

A. The original (Contract Sum) was:	\$ 196,149.08
B. Net change by previously approved Change Orders	\$ -
C. The (Contract Sum) prior to this Change Order was:	\$ 196,149.08
D. The Contract Sum will be (increased/decreased) by this Change Order in the amount of:	\$ (7,500.00)
E. The new (Contract Sum) including this Change Order will be:	\$ 188,649.08
F. Contract Time will be increased/decreased by:	0 days
G. Calendar Date of Project Completion as of this Change Order:	December 14, 2018

Contractor's Signature [Signature]
Construction Manager's Signature [Signature]
Architect's Signature _____
District's Signature _____

Paul Robinson
Name (Printed)
Sergio Martinez
Name (Printed)
Karla Alonzo De Leon
Name (Printed)
Michael Otavka
Name (Printed)

09.12.19
Date
09.10.2019
Date

Date

Date
