



**THE NAZERIAN GROUP**  
17514 Ventura Blvd, Suite 204  
Encino, CA 91316  
Lic# 787198

## Change Order Proposal

**Client:** William S. Hart Union HS District  
**Project:** Construction Improvements for Shade Structure  
**Project #** WSH20-05A  
**Proposal No:** 001  
**Date:** 09/16/2020

To: William S. Hart Union High School District	Date Response Is Required:
From: The Nazerian Group	Purchase Order No.:

The following is an itemized quotation in accordance with the requirements set forth in the General Conditions of the contract regarding proposed changes to the contract documents.

**Scope:** Relocate 3" Water Line and Repair 4" Cast Iron Sewer line @ La Mesa

**Contractor Costs:**

(Provide Detailed Backup)

Item	Material	Labor	Equipment	Misc.	TOTALS
G&Y GENERAL CONTRACTORS					\$1,357.84

A.	TOTAL SUBCONTRACTOR COSTS:	\$1,357.84
B.	MARK-UP OF SUBCONTRACTOR COSTS (15% max.):	Included
	GENERAL CONTRACTOR MARK-UP OF SUBCONTRACTOR COSTS (5% max.):	\$67.89
C.	General Contractor's Material:	\$0.00
D.	General Contractor's Sales Tax:	\$0.00
E.	General Contractor's Labor:	\$0.00
F.	General Contractor's Equipment:	\$0.00
G.	General Contractor's Direct Expenses (C+D+E+F):	\$0.00
H.	Overhead & Profit:	\$0.00
I.	GENERAL CONTRACTOR TOTAL (G+H):	\$0.00
J.	SUB-TOTAL (A+B+I):	\$1,425.73
K.	Insurance Rate: 2.00%	<del>\$28.51</del> 0
L.	Bond Rate: 1.00%	\$14.26
<b>TOTAL PROPOSED CHANGE TO THE CONTRACT (J+K+L):</b>		<b>\$1,468.50</b>
Total Added Days Duration Anticipated:		0 1439.99

Issued by Contractor:	<u>Sako Djabourian</u>	Sako Djabourian, Operations	9/16/2020
	Signature	Name and Title (Printed)	Date
Approved by:			
	Signature	Name and Title (Printed)	Date