



New Art Construction

Date: 08/06/16

Change of Order No: 05

6708 Foothill Blvd Suite 206, Tujunga, CA 91042

Email:artconstruction64@yahoo.com

Tel: (818) 606-8367 , Fax: (818)245-931

TO: Michael Otavka

Project: Saugus High School D3 Electrical additions

Address: Saugus High School , 21900 Centurion Way Saugus, CA 91305

Subject: Replacment of Disconnect and breaker for oven .

Item No.	Discription	Units	QTY	Labor Coast	Total Coast
60 Amp Huble Disconnect		\$268.82	1		\$268.82
Acc					
40 Amp dule bult in braker		\$34.00	1		\$34.00
35 Amp Fuse	3 Extra Fuse for future.(for CNC)	\$12.80	3		\$38.40
Accessories	LS	\$50.00			\$50.00
Labor			Hr		
Journeman	\$65.33/Hr		3		\$195.99
Apprentice	\$32.78/Hr		2		\$65.56
Total					\$652.77
Overhead & Profit		13.50%			\$88.12
Profit					
SUBTOTAL					\$740.89

Approved By:

Signature: