



New Art Construction

Date: 08/03/16

Change of Order No: 04

6708 Foothill Blvd Suite 206, Tujunga, CA 91042

Email:artconstruction64@yahoo.com

Tel: (818) 606-8367 , Fax: (818)245-931

TO: Michael Otavka

Project: Saugus High School D3 Electrical additions

Address: Saugus High School , 21900 Centurion Way Saugus, CA 91305

Subject: Istallation of Slive for 4 Inches ventilation pipe to out side .

| Item No. | Discription | Units | QTY | Labor Coast | Total Coast |
|----------------------------|-------------|---------|-----|-------------|-------------|
| 5" pipe | 1 | \$12.60 | 1 | | \$12.60 |
| Red High temperature caulk | | \$38.94 | 2 | | \$77.88 |
| | | | | | |
| | | | | | |
| Labor | | | Hr | | |
| Journeman | \$65.33/Hr | | 3 | | \$195.99 |
| Apprentice | \$32.78/Hr | | 2 | | \$65.56 |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| Total | | | | | \$352.03 |
| | | | | | |
| Overhead & Profit | | 13.5 | | | \$47.52 |
| Profit | | | | | |
| SUBTOTAL | | | | | \$399.55 |

Approved By:

Signature: