



**William S. Hart Union High School District**  
**Facilities**

## CHANGE ORDER AUTHORIZATION

School Name: Saugus High School  
Project Name: Saugus High School Auditorium  
To: Owner's Rep. Michael Otavka  
From: (Contractor) Inland Building Construction Companies, Inc.


Initiation Date: May 2, 2018  
Change Order No.: 1  
Project Number: 2240701  
Contract Number: \_\_\_\_\_

Description of Item to be charged to Contract allowance is as follows:

COR #	DESCRIPTION	COR AMOUNT
Instructional Bulletin 11	Install sound door at opening 106 in lieu of coiling door	\$ 67,128.00

A. The original (Contract Sum) was:	\$ 1,369,000.00
B. Net change by previously approved Change Orders	\$ -
C. The (Contract Sum) prior to this Change Order was:	\$ 1,369,000.00
D. The Contract Sum will be (increased/decreased) by this Change Order in the amount of:	\$ 67,128.00
E. The new (Contract Sum) including this Change Order will be:	\$ 1,436,128.00
F. Contract Time will be increased/decreased by:	0 days
G. Calendar Date of Project Completion as of this Change Order:	February 19, 2018

  
Construction Manager Signature  
  
Architect's Signature  
  
Contractor's Signature

Bryan Aylor  
Name (Printed)  
  
Name (Printed)  
MARVIN HASTON  
Name (Printed)

5/3/18  
Date  
2018-05-03  
Date  
5/02/08  
Date