

June 19, 2018  
Project No. 209675001

Mr. Michael Otavka  
Director of Facilities  
William S. Hart Union High School District  
21380 Centre Pointe Parkway  
Santa Clarita, California 91350

Subject: Fee Amendment #4  
Geotechnical, Materials Testing and Specialty Inspection Services  
Saugus High School – New Auditorium Building  
Wm. S. Hart UHSD Purchase Order No. 53745  
Santa Clarita, California

Reference: William S. Hart Union High School District, 2016, Purchase Order No. 53745,  
Saugus HS Auditorium Project #: 2240701, dated May 16.

Dear Mr. Otavka:

In accordance with the request and authorization of William S. Hart Union High School District, Ninyo & Moore is providing geotechnical, materials testing and special inspection services for the subject project, as coordinated by the Project Inspector, Mr. Glen Lowe, and in accordance with the project Statement of Structural Tests and Specialty Inspections (form DSA-103). Our ongoing services have consisted of field and laboratory inspection and testing of soil, concrete, masonry, reinforcing steel, and structural steel.

Due to additional inspection services and extension of the completion date beyond the anticipated completion date of May 2018 of our third amendment to referenced agreement and our understanding of impending tests and inspections, we will exceed our current approved budget of \$550,944.

Based on our discussions with the project inspector, we understand that impending tests and inspections consist of proof load testing and structural steel welding inspection. We have prepared a change order of \$14,974 (fourteen thousand nine hundred seventy-four dollars). Our current budget is \$550,944. This will make the total agreement amount equal to \$565,918. We have attached a detailed breakdown of the additional fees.

We appreciate the opportunity to be of continued service on this project.

Respectfully Submitted,  
**NINYO & MOORE**



Rajindra S. Handapangoda, PE, GE  
Senior Engineer



Alfredo "Tino" Rodriguez  
Principal, Construction Services

RAH/AR/sc

Attachment: Table 1 – Breakdown of Estimated Amendment Fee

Distribution: (1) Addressee (via e-mail)  
(1) Mr. Bryan Aylor (via e-mail)

**Table 1 – Breakdown of Estimated Amendment Fee****Project Coordination, Management and Technical Support**

Senior Project Engineer	10 hours	@ \$ 160.00 /hour	\$ 1,600.00
<b>Subtotal</b>			<b>\$ 1,600.00</b>

**Field Services**

Welding and Bolting Inspection - Field	84 hours	@ \$ 87.00 /hour	\$ 7,308.00
Anchor Bolt Load & Torque Testing	34 hours	@ \$ 97.00 /hour	\$ 3,298.00
Vehicle and Equipment Usage	68 hours	@ \$ 12.00 /hour	\$ 816.00
<b>Subtotal</b>			<b>\$ 11,422.00</b>

**Report Preparation for the DSA-291, DSA-293**

Principal Engineer	4 hours	@ \$ 168.00 /hour	\$ 672.00
Senior Project Engineer	8 hours	@ \$ 160.00 /hour	\$ 1,280.00
<b>Subtotal</b>			<b>\$ 1,952.00</b>

<b>TOTAL ESTIMATED AMENDMENT FEE</b>			<b>\$ 14,974.00</b>
--------------------------------------	--	--	---------------------