

**LUNDGREN  
MANAGEMENT CORP.**  
Construction Consulting and Management

Distribution to:  
OWNER: Wm. S. Hart Union High School Distri  
ARCHITECT: Flewelling & Moody  
CONTRACTOR: Stay Green  
FIELD:  
OTHER: OPSC

**CHANGE ORDER**  
No. 00005

Page 1 of 1

**TITLE:** Landscape Irrigation Backflow Preven

**DATE:** 7/6/2018

**CONTRACT #:** HA17-03D

**PROJECT:** HART HS - INFRUSTRUCTURE PHASE 1

**TO:** Dee Sanders  
Stay Green

**OPSC #:**

**Arch. Proj. #:** 1107-1

**DSA#:** 03-115032

**File #:**

**Jobsite:**

24825 N. Newhall Avenue.,  
Newhall., CA

**FROM:** Lundgren Management

The change order contains adding Landscape Irrigation Backflow Preventer with value of \$13, 551.00 to HART HS Infrastructure Phase 1 at station 4+00. This item was previously deducted from Stay Green's Contract per COR number 3, on 09/08/17.

Per District/ LM direction, Stay Green will install Backflow Preventer at station 4 in July 18.

	<b>Total:</b>	<b>\$13,551.00</b>
The Original Contract Sum was .....		<b>\$164,702.00</b>
Net Change by Previously Authorized Requests and Changes .....		<b>(\$39,056.00)</b>
The Contract Sum Prior to This Change Order was .....		<b>\$125,646.00</b>
The Contract Sum Will be Increased .....		<b>\$13,551.00</b>
The New Contract Sum Including This Change Order .....		<b>\$139,197.00</b>
The Contract Time Will Not Be Changed .....		
The Date of Substantial Completion as of this Change Order Therefore is ...		

The amounts indicated above represent the entire adjustment of the Contract Sum for the work covered under this Change Order. Such adjustment represents all direct and indirect costs of the Contractor in performing or providing the work described above, including, without limitation, costs of labor, materials and/or services, and any and all impacts, disruptions, interferences, delays or hindrances in the performance or providing of the foregoing items or in the Work of the Contract.

The adjustment to the Contract Time for the performance or providing of the foregoing items as reflected above represents the entire adjustment of Contract Time for all of the work covered above.

Except for adjustments of the Contract Time and the Contract Sum as provided for herein, there shall be no other adjustments of the Contract Time or the Contract Sum directly or indirectly relating to or arising out of the work subject to this Change Order.

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement herewith, including and adjustment in the Contract Sum or Contract Time.

**ACCEPTED:**

Wm. S. Hart Union High School Distri

DATE

Flewelling and Moody

DATE

Lundgren Management

DATE

Stay Green

DATE