



16164 Sierra Highway
 Santa Clarita, CA 91390
 Phone 661.252.2012
 Fax 661.298.4585
 CA License No. 381605

CHANGE ORDER REQUEST

| | |
|--------------------|---------------------|
| COR | SCC-058 |
| P&O | 12.50% |
| SUB P&O | 5.00% |
| BOND | 0.00% |
| REVISION | Original submission |

| | |
|------------------|-------------------------------|
| PROJECT | Saugus High School Auditorium |
| OWNER/REP | TELACU |
| ATTN | Bryan Aylor |
| DATE | 7/17/18 |
| REFERENCE | Asphalt repairs |

NARRATIVE FOR CHANGE ORDER REQUEST

Provide labor, material and equipment to perform work as described on the referenced AWA ticket: provide asphalt work as detailed below.

| REF | DESCRIPTION | DATE | LOC | CATEGORY | TYPE | R/OT | QTY | UNIT | RATE | TOTAL |
|------------|-----------------|---------|------|----------|---------|------|-----|------|-------------|-------------|
| APSS Quote | Asphalt repairs | 7/17/18 | Site | Sub Tier | Asphalt | R | 1 | Ea | \$49,687.00 | \$49,687.00 |

EXCLUSIONS/QUALIFICATIONS

Work done as directed by TELACU
 This COR may not include all work for this scope of work
 This work as directed by TELACU - please see attached tickets
 Additional COR's may be pending for this scope of work
 Time extension below will add to the contract duration/s for SCC

EXTENSION OF CONTRACT DURATION →

5 Days

| | |
|---------------------------|-------------|
| SUB-TOTAL | \$49,687.00 |
| BOND | \$0.00 |
| P/O | \$2,484.35 |
| TOTAL FOR THIS COR | \$52,171.35 |