



April 11, 2019

William S. Hart Union High School District
21380 Centre Pointe Parkway
Santa Clarita, CA 91350

Attn: Michael Otavka, Director of Facilities, Planning and Construction

Proposed Change Order (PCO)

RE: Two Story Relocatable Classrooms/Restrooms/Workroom – Hart High School

Please review the following proposed changes to the contract:

Concrete Foundation adds:

1. *Engineering and Design fee for CCD.*

Prepare a CCD to be submitted to DSA for review and approval for the construction joint SK-02 to be allowed at the skywalk foundation location shown in SK-01. Target date to have CCD ready 4/18/19.

Item 183	<u>\$3,200</u>
Total Change	<u>\$3,200</u>

The contract sum will be increased by: \$3,200

The contract time will be increased by: No change

New project completion date: No change

Contractor:

American Modular Systems, Inc.

Owner:

William S. Hart Union High School District

Representative:

Authorized by:

Dan Sarich, President

Michael Otavka, Director of Facilities,
Planning and Construction

Please sign, scan, and return via email: jim.w@americanmodular.com or FAX 909 981 4257

If you have any question please call: 818 339 1413 cell

cc/wmshart/file/CCD