



April 10, 2019

William S. Hart Union High School District
21380 Centre Pointe Parkway
Santa Clarita, CA 91350

Attn: Michael Otavka, Director of Facilities, Planning and Construction

Proposed Change Order (PCO)

RE: Two Story Relocatable Classrooms/Restrooms/Workroom – Hart High School

Please review the following proposed changes to the contract:

Equipment Room adds:

1. Add exterior door package (steel) – 3' x 7'	Item 44	\$1,870
2. Welded door frame	item 52	\$ 300
3. Engineering and Design	Item 183	\$ 790
Total Change		\$2,960

The contract sum will be increased by: \$2,960

The contract time will be increased by: No change

New project completion date: No change

Contractor:
American Modular Systems, Inc.

Owner:
William S. Hart Union High School District

Representative:

Authorized by:

Dan Sarich, President

Michael Otavka, Director of Facilities,
Planning and Construction

Please sign, scan, and return via email: jim.w@americanmodular.com or FAX 909 981 4257

If you have any question please call: 818 339 1413 cell

cc/wmshart/file/EqRmDr