



CCO #003

Lundgren Management
26330 Citrus Street
Valencia, California 91355
Phone: (661) 257-1805

Project: SACP1811A - WSHUHSD Auto Shop Improvement at Saugus
High School
26330 Citrus Street
Valencia, California 91355
Phone: (661) 257-1805

DRAFT

Contractor Change Order #003: CE #011 - Credit for Unused Allowance

CONTRACT COMPANY:	Chalmers Construction Services, Inc. 2600 Foothill Blvd. Suite 304 La Crescenta, California 91214	CONTRACT FOR:	SC-SACP1811A-001 :
DATE CREATED:	4/19/2019	CREATED BY:	Elliott Meier (Lundgren Management)
CONTRACT STATUS:	Draft	REVISION:	0
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:		EXECUTED:	No
		TOTAL AMOUNT:	(\$3,000.00)

DESCRIPTION:

Per Addendum 1, dated November 21, 2018, an allowance of \$3,000 was established for verification of field conditions, locker attachment, and electrical installation billed on a T&M basis. No work was performed under this heading, thus per the language of Addendum 1 this allowance will be credited back at 100% of unused value.

ATTACHMENTS:

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
008	CE #011 - Credit for Unused Allowance		(\$3,000.00)
Total:			(\$3,000.00)

The original (Contract Sum)	\$ 96,000.00
Net change by previously authorized Change Orders	\$ 8,823.64
The contract sum prior to this Change Order was	\$ 104,823.64
The contract sum would be changed by this Change Order in the amount of	(\$-3,000.00)
The new contract sum including this Change Order will be	\$ 101,823.64
The contract time will not be changed by this Change Order.	



Wm. S. Hart Union High School District
21380 Centre Pointe Parkway
Santa Clarita, CA 91350, California 91350

SIGNATURE DATE

Lundgren Management
26330 Citrus Street
Valencia California 91355

SIGNATURE DATE

SIGNATURE DATE

Chalmers Construction Services, Inc.
2600 Foothill Blvd. Suite 304
La Crescenta California 91214

SIGNATURE DATE