

RT Project Solutions

Providing Quality Services for California School Construction

William S. Hart Union High School District
21515 Centre Point Parkway
Santa Clarita, California 91350

May 30, 2019

Attention: Mr. Michael Otavka
Director of Facilities, Planning and Construction

**RE: DSA Inspection Services William S. Hart UHSD Infrastructure Phase #1B:
Hart HS A03-115032 - #1B Additional Services Notification**

Mr. Otavka,

On behalf of RT Project Solutions, I would like to thank you for the opportunity to provide DSA inspection services for the Hart High School Phase #1B Infrastructure Project.

We had originally agreed with Mr. M. Mendoza to provide inspection services for a period of 120 days for the above referenced Project. I have attached our original proposal indicating that we allotted 370 hours for inspection services.

Unfortunately, due to unforeseen underground conditions and remedial work requiring multiple re-inspections the project exceeded the original 120 days. This impact required an additional 85 hours of inspection services above the budgeted 370 hours. **These additional services will increase our original contract of \$31,715.00 by an estimated NTE cost of \$7000.00**

Currently I am completing the final closeout and billings for this project and will be submitting them by June 3, 2019, including the documentation of the additional hours.

Our firm looks forward to providing you with exceptional services and at competitive pricing. Should you have any questions, do not hesitate to contact me at (323) 828-2989 cell.


Respectfully Yours,

Richard Laret
President, RT Project Solutions

605 West Huntington Dr. #335
Monrovia CA 91016

(626) 789-0883 Office
(626) 358-9477 FAX

info@rtprojectsolutions.com



RT Project Solutions

Providing Quality Services for California School Construction

William S. Hart Union High School District
21515 Centre Point Parkway
Santa Clarita, California 91350

March 28, 2017

Attention: Mr. Mons Mendoza
Senior Project Manager, Facilities

RE: Proposal of DSA Inspection Services to William S. Hart UHSD for: William S. Hart Infrastructure –Phase-1B; DSA Application A03-115032, 24825 N. Newhall Avenue, Newhall, CA 91321

Overview

Provide DSA Class 1 inspection services for the continued installation of underground utilities, Sub Phase 1B, Plan C 1.00, DSA approved application A03-115032. Contract duration: 16 Weeks.

Proposal of Inspection Services

RT Project Solutions shall provide a qualified Class 1 Project Inspector for the 120 Calendar day duration who will provide continuous inspection services, daily inspection reports, coordination of Special Inspection, deviation logs (Punch Lists) and the uploading of required inspector documentation to the DSA Box, for the above project phase as follows:

Infrastructure Phase 1B Inspection & Coordination of Special Inspection:	370 @ \$81.50 per hour
Administration:	24 @ \$65.00 per hour
Total	\$31,715.00

Should you have any questions regarding this proposal do not hesitate to contact me at (323) 828-2989 cell.

Respectfully Yours,

Richard Laret
President, RT Project Solutions

605 West Huntington Dr. #335
Monrovia CA 91016

(626) 789-0883 Office
(714) 229-0087 FAX

info@rtprojectsolutions.com