

**CCO #001**

Lundgren Management  
26330 Citrus Street  
Valencia, California 91355  
Phone: (661) 257-1805

**Project:** 03-118530 - WSHUHSD New 2-Story Classroom Building  
24825 Newhall Avenue  
Newhall, California 91321

## Contractor Change Order #001: Extron Matrix Switch System AV

<b>CONTRACT COMPANY:</b>	<b>Taft Electric</b> 1694 Eastman Ave. Ventura, CA, California 93003	<b>CONTRACT FOR:</b>	HA1811A-05 :HA1811A-05 Electrical & Low Voltage
<b>DATE CREATED:</b>	6/05/2019	<b>CREATED BY:</b>	Elliott Meier (Lundgren Management)
<b>CONTRACT STATUS:</b>	Draft	<b>REVISION:</b>	0
<b>DESIGNATED REVIEWER:</b>		<b>REVIEWED BY:</b>	
<b>DUE DATE:</b>		<b>REVIEW DATE:</b>	
<b>INVOICED DATE:</b>		<b>PAID DATE:</b>	
<b>SCHEDULE IMPACT:</b>		<b>EXECUTED:</b>	No
		<b>TOTAL AMOUNT:</b>	\$ 29,999.00

**DESCRIPTION:**  
Per Taft PCO #001:

This request for change order is to cover the additional cost associated with upgrading the Extron AV package as requested per TEC RFI# 10.

**ATTACHMENTS:**

[TEC PCO #001 CE #001 Extron Matrix Switcher System AV.pdf](#)

**POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:**

PCO #	Title	Schedule Impact	Amount
001	Taft PCO #001 - Extron Matrix Switch System AV		\$29,999.00
<b>Total:</b>			\$29,999.00

The original (Contract Sum)	\$ 1,257,000.00
Net change by previously authorized Change Orders	\$ 0.00
The contract sum prior to this Change Order was	\$ 1,257,000.00
The contract sum would be changed by this Change Order in the amount of	\$ 29,999.00
The new contract sum including this Change Order will be	\$ 1,286,999.00
The contract time will not be changed by this Change Order.	



**Wm. S. Hart Union High School District**  
21380 Centre Pointe Parkway  
Santa Clarita, CA 91350, California 91350

**Flewelling & Moody**  
815 Colorado Blvd., Suite 200  
Los Angeles, California 90041

\_\_\_\_\_  
SIGNATURE DATE

\_\_\_\_\_  
SIGNATURE DATE

**Lundgren Management**  
26330 Citrus Street  
Valencia California 91355

**Taft Electric**  
1694 Eastman Ave.  
Ventura, CA California 93003

\_\_\_\_\_  
SIGNATURE DATE

\_\_\_\_\_  
SIGNATURE DATE