



**William S. Hart Union High School District**  
**Facilities**

## CHANGE ORDER AUTHORIZATION

School Name: Saugus High School  
Project Name: Saugus High School Auditorium  
To: Owner's Rep. Michael Otavka  
From: (Contractor) RND Contractors

Initiation Date: June 3, 2019  
Change Order No.: 1R  
Project Number: 2240701  
Contract Number: BP #06

Description of Item to be charged to Contract allowance is as follows:

COR #	DESCRIPTION	COR AMOUNT
22	Replacement of galvanized plate at coiling door jamb due to increase depth of jamb from the metal paneling.	\$ 2,027.11
23	Additional costs to re-detail the exterior handrails and provide coring due to handrail sleeves being out of alignment.	\$ 4,191.34
23.1	Repairs to insulation at drama room due to RND removing the insulation to install the grid iron after the insulation was installed.	\$ (8,670.41)
23.2	Labor to cleanup insulation in drama room removed by RND to install grid iron and labor to construct temporary ladders at the catwalk due to RND'd delay in providing permanent ladders.	\$ (3,861.63)
23.4	Credit for the perforated metal panels shown to be installed at the Flytower guardrail and included in RND's scope of work. Work performed by Commercial Roofing.	\$ (6,931.42)
23.5	Credit for overtime material and welding inspection as requested by RND.	\$ (2,088.00)
23.6	Credit for unused Owners Allowance	\$ (29,291.00)

A. The original (Contract Sum) was:	\$ 1,712,578.00
B. Net change by previously approved Change Orders	\$ -
C. The (Contract Sum) prior to this Change Order was:	\$ 1,712,578.00
D. The Contract Sum) will be (increased/decreased) by this Change Order in the amount of:	\$ (44,624.01)
E. The new (Contract Sum) including this Change Order will be:	\$ 1,667,953.99
F. Contract Time will be increased/decreased by:	0 days

G. Calendar Date of Project Completion as of this Change Order:

February 19, 2018



Contractor's Signature

Jeff Hanson

Name (Printed)

6-27-19

Date

Construction Manager Signature

Name (Printed)

Date

District's Signature

Name (Printed)

Date