



Lundgren Management
26330 Citrus Street
Valencia, California 91355
Phone: (661) 257-1805

Project: 03-118530 - WSHUHSD New 2-Story Classroom Building
24825 Newhall Avenue
Newhall, California 91321

DRAFT

Contractor Change Order #001: Plaster Repair at Building F Canopy Removal

Table with contract details including Contract Company (Golden Phoenix Construction Co., Inc.), Contract For (HA1811A-07 Support & Misc. Construction), Date Created (7/30/2019), and Total Amount (\$4,748.54).

DESCRIPTION:
Repair of the plaster where the canopy was removed between Building F and Auxiliary Gym.

ATTACHMENTS:
HHS 2-Story\_BP07\_PCO 001\_Golden Phoenix.pdf Golden Phoenix CO005\_Support.pdf Golden Phoenix CO005.pdf

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

Table with 4 columns: PCO #, Title, Schedule Impact, Amount. Row 1: 001, Plaster Repair at Building F Canopy Removal, \$4,748.54. Total: \$4,748.54.

Summary table showing contract sum details: The original (Contract Sum) \$292,000.00, Net change by previously authorized Change Orders \$0.00, The contract sum prior to this Change Order was \$292,000.00, The contract sum would be changed by this Change Order in the amount of \$4,748.54, The new contract sum including this Change Order will be \$296,748.54.



**Wm. S. Hart Union High School District**  
21380 Centre Pointe Parkway  
Santa Clarita, CA 91350, California 91350

**Flewelling & Moody**  
815 Colorado Blvd., Suite 200  
Los Angeles, California 90041

\_\_\_\_\_  
SIGNATURE DATE

\_\_\_\_\_  
SIGNATURE DATE

**Lundgren Management**  
26330 Citrus Street  
Valencia California 91355

**Golden Phoenix Construction Co., Inc.**  
40 N. Altadena Dr., Suite 205  
Pasadena California 91107

7/30/2019

\_\_\_\_\_  
SIGNATURE DATE

\_\_\_\_\_  
SIGNATURE DATE