



March 6, 2019

William S. Hart Union High School District
21380 Centre Pointe Parkway
Santa Clarita, CA 91350
Attn: Michael Otavka, Director of Facilities, Planning and Construction

Proposed Change Order (PCO)

RE: Two Story Relocatable Classrooms/Restrooms/Workroom – Hart High School

Please review the following proposed changes to the contract:

1. City of Santa Clarita street use permit and traffic control cost.
Covers planning, permits, equipment and labor for the install and
removal of temporary tow-away signs along Newhall Avenue.
Reference attached Estimate.

	\$3,398
15% OH	\$ 509
Total Change	\$3,907

Note: special handling required due to inaccessible site condition. Ref Exclusions.

The contract sum will be increased by: \$3,907.00

The contract time will be increased by: No change


New project completion date: No change

Contractor:
American Modular Systems, Inc.

Owner:
William S. Hart Union High School District

Representative:

Authorized by:


Jim Wallace

Michael Otavka, Director of Facilities,
Planning and Construction

Please sign, scan, and return via email: jim.w@americanmodular.com or FAX 909 981 4257

If you have any question please call: 818 339 1413 cell

cc/wm s hart/file/permits