



October 16, 2019  
CO-191016884

Attn: Michael Otavka  
Director of Facilities, Planning & Construction  
Wm. S. Hart Union High School District  
21380 Centre Pointe Parkway  
Santa Clarita, CA 91350

**PROJECT: Hart High School Two-Story Classroom Building and Related Sitework**  
**RE: Geotechnical Testing and Inspection Services – Fee Amendment No. 2**

Dear Mr. Otavka,

This letter is to formally request additional funds for the Hart High School Two-Story Classroom Building and Related Sitework project. Below is the latest budget status for contracted scope of work.

**SCOPE OF SERVICES**

<b>Total Amount Billed as of 09/30/19</b>	\$ 151,891.72
<b>Contract Amount</b>	\$ 95,935.00
<b>Total Overage</b>	\$ 55,956.72
<b>Budget Overage as of 09/30/19</b>	\$ 55,956.72
<b>Cost to Completion</b>	\$ 40,000.00
<b>Change Order Total</b>	<b>\$ 95,935.00</b>

In summary, Koury estimates an additional \$95,935.00 for the cost through project completion. Please review our request for additional funds. If you have any questions, please feel free to call me at the office or contact me by email.

Regards,

A handwritten signature in blue ink, appearing to read "Karyna Duran", is written over a circular stamp that contains the text "Karyna Duran".

Karyna Duran  
909-606-6111 x 207  
[KarynaD@KouryEngineering.com](mailto:KarynaD@KouryEngineering.com)

Authorization for CO Request

.....  
Name Date