

1879 Portola Road  
Suite G  
Ventura CA 93003

Tel 805.644.5100  
Fax 805.644.5179



January 31, 2020

William S. Hart Union High School District  
Attention: Mr. Patrick Lungren  
21380 Centre Pointe Parkway  
Santa Clarita, CA 91350

**Reference: Castaic High School**  
**Santa Clarita, CA 91350**

**Subject: Amendment 02**

Mr. Lungren:

Twining, Inc. has prepared this Amendment to request an increase to our budget for the above referenced project. As of the end of December billing, we have exceeded our budget of \$2,001,952.35 by \$808.19. The requested for increase is due to, but limited, the followings:

Building 400-500 -16 hours - site rail welding-rework

Building 700A, Anchorage for dental lab equipment - 32 hours torque testing

Building 900:

Interior- 16 hours welding inspection -Elevator installation  
24 hours anchor testing- Audience seating  
16 hours misc. anchor testing for any equipment.


Concrete: 60 hours site testing, Batch plant, lab work

Building 1000

Exterior- 8 hours welding inspection on down spout drain tube from roof welding, Inspection of gate welding.

Therefore, based on our original hourly rate, we request an increase of \$24,000. This amount includes the overage in our December billing. We look forward to working with you on this project. Please do not hesitate to call if you have any questions.

Best regards,  
**TWINING, INC.,**  
Sincerely,



Jeff Tawakoli, PE  
Ventura Branch Manger