



Lundgren Management
26330 Citrus Street
Valencia, California 91355
Phone: (661) 257-1805

Project: 03-115032 - WSHUHSD Hart HS PH2B Infrastructure
24825 Newhall Avenue
Newhall, California 91321

DRAFT

Contractor Change Order #002: Golden Phoenix COP 007R1 - Tank Yard Concrete

Table with contract details including COMPANY, FOR, DATE CREATED, STATUS, REQUEST RECEIVED FROM, REVIEWER, DUE DATE, INVOICED DATE, REFERENCE, PAID IN FULL, ACCOUNTING METHOD, FIELD CHANGE, CONTRACT FOR, LOCATION, CREATED BY, REVISION, REVIEWED BY, REVIEW DATE, PAID DATE, CHANGE REASON, EXECUTED, SCHEDULE IMPACT, and TOTAL AMOUNT.

DESCRIPTION:
CE #035 - Golden Phoenix COP 007R1 - Tank Yard Concrete
Directive order on 9/23/2019 from LM to pour 4" concrete over 2" CAB at the tank yard.

NOTE: This change order was negotiated during the meeting on Wednesday February 23, 2020.

ATTACHMENTS:
COP_007R1.pdf


Summary table showing contract sum changes: The original (Contract Sum) \$ 272,000.00, Net change by previously authorized Change Orders \$ 0.00, The contract sum prior to this Change Order was \$ 272,000.00, The contract sum would be changed by this Change Order in the amount of \$ 27,200.00, The new contract sum including this Change Order will be \$ 299,200.00, The contract time will not be changed by this Change Order.



Wm. S. Hart Union High School District
21380 Centre Pointe Parkway
Santa Clarita, CA 91350, California 91350

Flewelling & Moody
815 Colorado Blvd., Suite 200
Los Angeles, California 90041


SIGNATURE DATE




SIGNATURE DATE 3/3/20

Lundgren Management
26330 Citrus Street
Valencia California 91355

Golden Phoenix Construction Co., Inc.
40 N. Altadena Dr., Suite 205
Pasadena California 91107



SIGNATURE DATE 3/4/20



SIGNATURE DATE 3/2/2020