



CCO #001

Lundgren Management
26330 Citrus Street
Valencia, California 91355
Phone: (661) 257-1805

Project: 03-115032 - WSHUHSD Hart HS PH2B Infrastructure
24825 Newhall Avenue
Newhall, California 91321

Contractor Change Order #001: BP03 - Credit Back for Unused Allowance

Table with contract details including CONTRACT COMPANY, CONTRACT FOR, DATE CREATED, CREATED BY, CONTRACT STATUS, REVISION, REQUEST RECEIVED FROM, LOCATION, DESIGNATED REVIEWER, REVIEWED BY, DUE DATE, REVIEW DATE, INVOICED DATE, PAID DATE, REFERENCE, CHANGE REASON, PAID IN FULL, EXECUTED, ACCOUNTING METHOD, SCHEDULE IMPACT, FIELD CHANGE, TOTAL AMOUNT, and DESCRIPTION.

Summary table showing contract sum adjustments: The original (Contract Sum) \$ 147,000.00, Net change by previously authorized Change Orders \$ 0.00, The contract sum prior to this Change Order was \$ 147,000.00, The contract sum will be decreased by this Change Order in the amount of (\$-1,434.85), The new contract sum including this Change Order will be \$ 145,565.15, and The contract time will not be changed by this Change Order.



CCO #001

Wm. S. Hart Union High School District
21380 Centre Pointe Parkway
Santa Clarita, CA 91350, California 91350

Flawelling & Moody
815 Colorado Blvd., Suite 200
Los Angeles, California 90041

SIGNATURE DATE

SIGNATURE DATE

Lundgren Management
26330 Citrus Street
Valencia California 91355

Martinez Landscape Co
12357 San Fernando Road
Sylmar California 91342

SIGNATURE DATE

SIGNATURE DATE