



Lundgren Management
26330 Citrus Street
Valencia, California 91355
Phone: (661) 257-1805

Project: 03-115032 - WSHUHSD Hart HS PH2B Infrastructure
24825 Newhall Avenue
Newhall, California 91321

Contractor Change Order #004: CE #049 - Taft - Credit for Unused Allowance

Table with contract details including CONTRACT COMPANY (Taft Electric), CONTRACT FOR (WSH1812A-01:WSH1812A-01 Demolition, Earthwork, & Underground Utilities), DATE CREATED (4/13/2020), CONTRACT STATUS (Pending - Proceeding), REQUEST RECEIVED FROM, DESIGNATED REVIEWER, DUE DATE, INVOICED DATE, REFERENCE, PAID IN FULL (false), ACCOUNTING METHOD (Amount Based), FIELD CHANGE (No), CONTRACT FOR, REVISION (1), LOCATION, REVIEWED BY, REVIEW DATE, PAID DATE, CHANGE REASON (Allowance), EXECUTED (No), SCHEDULE IMPACT, and TOTAL AMOUNT (\$5,737.94).

DESCRIPTION:
CE #049 - Taft - Credit for Unused Allowance
Credit for the unused portion of the allowance.

ATTACHMENTS:
Taft BP01 Allowance Log.pdf


Summary table showing contract sum changes: The original (Contract Sum) \$ 3,126,500.00, Net change by previously authorized Change Orders \$ 100,720.00, The contract sum prior to this Change Order was \$ 3,227,220.00, The contract sum would be changed by this Change Order in the amount of (\$-5,737.94), The new contract sum including this Change Order will be \$ 3,221,482.06, and The contract time will not be changed by this Change Order.



Wm. S. Hart Union High School District
21380 Centre Pointe Parkway
Santa Clarita, CA 91350, California 91350

SIGNATURE DATE

Flewelling & Moody
815 Colorado Blvd., Suite 200
Los Angeles, California 90041



SIGNATURE DATE 4/21/20

Lundgren Management
26330 Citrus Street
Valencia California 91355



SIGNATURE DATE 4/24/20

Taft Electric
1694 Eastman Ave.
Ventura, CA California 93003

Leonard Nicodemo
Digitally signed by Leonard
Nicodemo
Date: 2020.04.20 15:18:38 -07'00'

SIGNATURE DATE