

**CCO #001**

Lundgren Management
26330 Citrus Street
Valencia, California 91355
Phone: (661) 257-1805

Project: 03-118530 - WSHUHS New 2-Story Classroom Building
24825 Newhall Avenue
Newhall, California 91321

DRAFT**Contractor Change Order #001: COP 005 - Additional Chainlink Fence**

CONTRACT COMPANY:	The Nazerian Group 17514 Ventura Blvd. Suite 204 Encino, California 91316	CONTRACT FOR:	HA1910A :HA 1910A - Fencing, Guardrails & Retaining Wall
DATE CREATED:	7/22/2020	CREATED BY:	Elliott Meier (Lundgren Management)
CONTRACT STATUS:	Draft	REVISION:	0
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:		EXECUTED:	No
		TOTAL AMOUNT:	\$ 6,649.34

DESCRIPTION:

Addition of a 4' chainlink fence at the top of the west slope behind the softball field DG walkway.

ATTACHMENTS:

[Hart - COP 005R.pdf](#)

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
008	COP 005 - Additional Chainlink Fence		\$6,649.34
Total:			\$6,649.34

The original (Contract Sum)	\$ 674,123.00
Net change by previously authorized Change Orders	\$ 0.00
The contract sum prior to this Change Order was	\$ 674,123.00
The contract sum would be changed by this Change Order in the amount of	\$ 6,649.34
The new contract sum including this Change Order will be	\$ 680,772.34
The contract time will not be changed by this Change Order.	




CCO #001

Wm. S. Hart Union High School District
21380 Centre Pointe Parkway
Santa Clarita, CA 91350, California 91350

Flewelling & Moody
815 Colorado Blvd., Suite 200
Los Angeles, California 90041


SIGNATURE DATE




SIGNATURE DATE 8/5/20

Lundgren Management
26330 Citrus Street
Valencia California 91355

The Nazerian Group
17514 Ventura Blvd. Suite 204
Encino California 91316



SIGNATURE DATE 9/10/2020



SIGNATURE DATE 07/28/2020