



FLEWELLING & MOODY
architects for education

February 28, 2019

Mr. Mike Otavka
Director of Facilities, Planning and Construction
William S. Hart Union High School District
21515 Centre Pointe Parkway
Santa Clarita, CA 91350

**RE: F&M Project #2715: Hart High School Campus-Wide Infrastructure Replacement
Project: Additional Services for Design Services related to Unforeseen Field
Conditions in Phase 2B**

Dear Mr. Otavka:

At the southwest corner of Auditorium Building R, per the DSA-approved drawings, new electrical switchgear will be provided in a new concrete masonry enclosure. As was observed in a meeting at the site on Feb. 21, 2019, exploratory excavation revealed certain unforeseen below grade elements, consisting of a concrete duct bank, a storm drain line, and a water line, which are positioned so that they would conflict with construction of the enclosure structure as currently shown in the approved drawings.


To rectify this situation, it is proposed to revise the structural drawings and calculations, to reconfigure the enclosure structure below grade to avoid conflict with these existing below grade elements. It is anticipated that this work will require DSA review and approval as a CCD-A.

This proposal is for field verification, sketching of existing conditions, photography, preliminary discussion with project structural engineer, revision of structural drawings and calculations, submittal of CCD-A to DSA, and response to DSA comments.

Hourly, not to exceed Sixteen Thousand dollars and 00/100\$16,000.00

All other terms, provisions and exclusions contained in the original 2/26/16 proposal and subsequent add. services proposal(s) remain applicable and in effect. Thank you for this opportunity to be of service.

Sincerely,


Flewelling & Moody, Inc.
Scott Gaudineer, AIA
President/CEO

Cc: File

Approved

William S. Hart Union High School District
Michael Otavka
Director of Facilities, Planning and Construction