

RUHNAURUHNAUCLARKE  
ARCHITECTS PLANNERS

April 3, 2017

Ms. Vicki Engbrecht  
Superintendent  
William S. Hart Unified High School District  
21380 Centre Pointe Parkway  
Santa Clarita, CA 91350

Re: Fee Amendment #4  
Castaic HS – Offsite Street Lighting Plans - Additional Services Proposal

Dear Ms. Engbrecht,

We are pleased to present this proposal for additional Architectural Services related to the Offsite Street Lighting Plans at Castaic High School in Santa Clarita, CA:

The following changes have been made to the project and warrant additional services:

The County of Los Angeles, Department of Public Works revised their design guidelines for Street Light plans, which requires Electrical design and additional submittals for the new plan check process. The County intends to own, operate and maintain their own street light facilities rather than routing these through Edison. DWP has not completed their design manual but will work with us to get through the process. These design standard changes require the following additional fees:

Fees for this portion of work are as follows:

Architectural - \$7,000  
Civil Engineering - \$12,500  
Electrical Engineering - \$8,500

Our Fee Structure for these additional services will be billed as follows:

Completion of CD's = 70%  
County approval = 100%

We propose to provide these Additional Design services to you for a lump sum amount of **Twenty Eight Thousand Dollars** (\$28,000).

Please provide your authorization to proceed by signing in the space provided below and returning a copy to RRC. If you have any questions regarding this Fee Proposal, please do not hesitate to contact me at (951) 684-4664.

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date

Sincerely,



Matthew Nicholson, Project Manager

cc: Lynn Parkes, RRC  
Natalie Gomez, RRC  
Roger Clarke, RRC