

May 18, 2020
Project No. 211107001

Mr. Michael Otavka
Director of Facilities
William S. Hart Union High School District
21380 Centre Pointe Parkway
Santa Clarita, California 91350

Subject: Fee Amendment
Geotechnical, Materials Testing and Specialty Inspection Services
Arroyo Seco Junior High School – Solar System
DSA Application No. 03-119900
Valencia, California

Dear Mr. Otavka:

In accordance with the request and authorization of William S. Hart Union High School District, Ninyo & Moore is providing geotechnical, materials testing and special inspection services for the subject project, as coordinated by the Project Inspector, Mr. Michael Devine, and in accordance with the project Statement of Structural Tests and Specialty Inspections (form DSA-103). Our ongoing services have consisted of field and laboratory inspection and testing of soil, concrete, reinforcing steel, high-strength bolting, and structural steel.

Due to additional inspection services, we will exceed our current approved budget of \$22,612. Based on our discussions with the project inspector, we understand that impending tests and inspections consist of laboratory conformance testing of high-strength bolt assemblies, field testing of high-strength bolting, and structural steel welding inspection. We have prepared a change order of \$7,892 (seven thousand eight hundred ninety-two dollars). Our current budget is \$22,612. This will make the total agreement amount equal to \$30,504. We have attached a detailed breakdown of the additional fees. We appreciate the opportunity to be of continued service on this project.

Respectfully Submitted,
NINYO & MOORE



Rajindra S. Haridapangoda, PE, GE
Senior Engineer



Alfredo "Tino" Rodriguez
Principal, Construction Services

RAH/AR/mlc

Attachment: Table 1 – Breakdown of Estimated Amendment Fee

Distribution: (1) Addressee (via e-mail)

Table 1 – Breakdown of Estimated Amendment Fee**Project Coordination, Management and Technical Support**

Senior Project Engineer	4 hours	@	\$ 163.00 /hour	\$ 652.00
Subtotal				\$ 652.00

Field Services

Welding and Bolting Inspection - Field	48 hours	@	\$ 98.00 /hour	\$ 4,704.00
Vehicle and Equipment Usage	48 hours	@	\$ 12.00 /hour	\$ 576.00
Subtotal				\$ 5,280.00

Laboratory Analyses

High Strength Bolts - Conformance Package (set)	2 sets	@	\$ 150.00 /test	\$ 300.00
Subtotal				\$ 300.00

Report Preparation for the DSA-291, DSA-293

Principal Engineer	2 hours	@	\$ 178.00 /hour	\$ 356.00
Senior Project Engineer	8 hours	@	\$ 163.00 /hour	\$ 1,304.00
Subtotal				\$ 1,660.00

TOTAL ESTIMATED AMENDMENT FEE				\$ 7,892.00
--------------------------------------	--	--	--	--------------------