
Lundgren Management
26330 Citrus Street
Valencia, California 91355
Phone:  (661) 257-1805

Project: 03-115032 - WSHUHSD Hart HS PH2B Infrastructure
24825 Newhall Avenue

Newhall, California 91321

DRAFT
Contractor Change Order #002: Preliminary Investigation of School's

Generator Needs & Summer Generators
CONTRACT COMPANY: Taft Electric

1694 Eastman Ave.
Ventura, CA, California 93003

CONTRACT FOR: WSH1812A-01:WSH1812A-01 Demolition,
Earthwork, & Underground Utilities

DATE CREATED: 8/16/2019 CREATED BY: Elliott Meier (Lundgren Management)

CONTRACT STATUS: Draft REVISION: 0

REQUEST RECEIVED
FROM: 

LOCATION

DESIGNATED REVIEWER: REVIEWED BY:

DUE DATE: REVIEW DATE:

INVOICED DATE: PAID DATE:

REFERENCE:  CHANGE REASON: Existing Condition

PAID IN FULL:  false EXECUTED: No

ACCOUNTING METHOD:  Amount Based  SCHEDULE IMPACT: 
FIELD CHANGE:  No TOTAL AMOUNT:  $ 76,768.00
DESCRIPTION:
CE #006 - Taft PCO #001 - Preliminary Investigation of School's Generator Needs
Investigation of the school's actual power usage for the temporary generators during the planned power outage when the electrical work is taking place.

COST: $2,572.00

CE #007 - Taft PCO #007 - Summer Generators
Cost of the generator setup, rental, fuel, and take down during the planned summer power outage.

• Rental period: 6/6/2019 - 8/2/2019
• Fuel Deliveries: 11
• Fuel Consumed: 3,510.10 gallons
• Diesel Exhaust Fluid (DEF) Consumed: 81.13 gallons

COST: $74,196.00

ATTACHMENTS:
TEC PCO #007 CE #009 - Summer Generators.pdf   TEC PCO #001 CE #003 Preliminary Investigation of School's Generator Needs.pdf 

The original (Contract Sum) $ 3,126,500.00
Net change by previously authorized Change Orders $ 15,636.00
The contract sum prior to this Change Order was $ 3,142,136.00
The contract sum would be changed by this Change Order in the amount of  $ 76,768.00
The new contract sum including this Change Order will be $ 3,218,904.00
The contract time will not be changed by this Change Order.
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Wm. S. Hart Union High School District
21380 Centre Pointe Parkway 
Santa Clarita, CA 91350, California 91350

  Flewelling & Moody
815 Colorado Blvd., Suite 200
Los Angeles, California 90041

     
     
ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate   ProcoreSubcontractorSignHere ProcoreSubcontractorSignedDate

SIGNATURE DATE   SIGNATURE DATE
 
 
Lundgren Management
26330 Citrus Street
Valencia California 91355

  Taft Electric
1694 Eastman Ave.
Ventura, CA California 93003

     
     
ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate   ProcoreSubcontractorSignHere ProcoreSubcontractorSignedDate
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